

Pictometry International Corp.

LAR-IAC2 Status Update Ortho and Oblique

November 20, 2008

Thom S. Salter
Project Manager
Frank Giuffrida
Exec VP Engineering
Pictometry International Corporation



Oblique Project Status

- Oblique Delivery Library Delivered to all SLDS participants by Dewberry!



Ortho Project Status

- | | |
|------------------------------------|------|
| • Flight Planning | 100% |
| • Image Capture | 100% |
| • Process GPS/INS data | 100% |
| • Process Imagery | 100% |
| • AT Project Setup | 100% |
| • Automatic Tie Point Generation | 99% |
| • AT Bundle Adjustments | 80% |
| • Delivery to Dewberry (AT review) | 60% |
| • Mosaic Processing (Sanborn) | 22% |



Current AT Status

- Twelve (of seventeen) blocks delivered to Dewberry and Davis
 - Nine (of seventeen) approved so far
 - Corrections pending for two blocks (South 2 and South 6)
- Next two blocks set for delivery on 11/21



