


Community Air Monitoring Plan (CAMP) Update Chiquita Canyon Landfill

October 13, 2020




Monitoring Stations

Summary and Status Update


SCS ENGINEERS

Station Configuration

- Design Change
 - Based on County Permitting Review
- Revisions
 - Submitted to LA County permitting




Station Configuration



- Solar-Powered
 - Battery-Equipped
- Self-Contained
- Enclosed
- Integrated Meteorological Station
- On-Board Data Storage
- Cellular Data Upload to the Cloud

ML-01 through ML-05

- Located around perimeter of CCL
- Provide upwind and downwind reference locations
- Installed before other MLs
- Building Permits Required
 - Original submittal in December 2019
 - Revisions requested in May 2020
 - Including DPH and DRP referral
 - Resubmittal in October 2020
 - Monitor configuration changed due to LA County requirements
- Monitors placed on-site at powered location in Dec 2019
 - Used as field test of instruments
- Anticipate installation in Q4 2020, pending building permit approval



ML-06 – US Post Office

- USPS proposed 3 new locations in Nov 2019
- USPS personnel not available until Jul 2020 for site meeting
- Aug 2020 Workplan submitted with 3 options
 - Currently awaiting USPS response
- County permits not required on federal facility
- Anticipate Q4 2020, pending USPS communication and installation of ML-01 through ML-05




ML-07 – LA County Fire Training Center

- Requires access agreement
 - Sep 2020, access agreement draft sent by LACFD for review
 - Oct 2020 submittal of edits to agreement
- Anticipate Q1 2021, pending building permits and installation of ML-01 through ML-05



ML-08 – Val Verde Park

- Requires long-term lease agreement (30-years)
- Updated workplan submitted in Oct 2020
 - Workplan delayed due to configuration changes in original permits for ML-01 through ML-05
- Anticipate Q1 2021, pending location selection, building permits and installation of ML-01 through ML-05




ML-09 – LA County Fire Station #143

- Sept 2020, access agreement draft sent by LACFD for legal review
- Oct 2020 submittal of edits to agreement
- Anticipate Q1 2021, pending building permits and installation of ML-01 through ML-05



ML-10 – Hasley Canyon Park

- Requires long-term lease agreement (30-years)
- Updated workplan submitted in Oct 2020
 - Workplan delayed due to configuration changes in original permits for ML-01 through ML-05
- Anticipate Q1 2021, pending location selection, building permits and installation of ML-01 through ML-05



ML-11 – West Ranch High School

- Located inside constructed fenced area near tennis courts
- Access agreement completed in January 2020
- Anticipate Q4 2020, pending building permits and installation of ML-01 through ML-05



ML-12 – Lincoln Avenue, Val Verde

- Original location at Lincoln Avenue and Madison Street deemed not-feasible due to footprint of solar array
- New location at southwest corner of Lincoln Avenue and Taylor Street
- Requires LACFCD Construction Permit
 - Permit submitted in Oct 2020
- Anticipate Q1 2021, pending location selection, access agreements, building permits and installation of ML-01 through ML-05

