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Orthoimagery
— All Areas Accepted by Dewberry

— Avreas identified with unacceptable building lean
identified by LA County

< Sanborn corrected where possible using available imagery

« Corrections reviewed by Dewberry, who provided comments indicating
where lean still may be unacceptable

e Sanborn is reviewing possibility of utilizing additional imagery
acquired by Pictometry over downtown areas to correct lean

« DTM
— Update areas delivered to Dewberry

— Dewberry review received 7/28
« Rejections - primarily void tiles

©2008,  nc. Privileged
Distribution o copying prohibited uniéss approved in witing.

= L e BRI s S g

Sanborn Project Status

Building lean issue

* Inthe 4” pixel resolution downtown areas with very
tall buildings, Sanborn is not able to meet building
lean specification of 1.6’ per story and prevent
building from leaning into transportation features
using imagery and AT provided by Pictometry for
the orthorectification.

 Pictometry has provided additional cross-flights to
Sanborn for input to aid in correcting building lean.

e Sanborn has reviewed to determine if use of the
additional imagery will correct the building lean

ISSUes.
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Additional Photocenters -swg@m
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Additional Imagery
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Additional imagery
flown with less
overlap than original

Most buildings
identified with
unacceptable lean
are not near the
nadir of the new
image — result is
significant lean

Red points are edit calls for buildings with
unacceptable lean

©2008,  nc. Privileged
Distribution o copying prohibited uniéss approved in witing.

2 L L B A S g

Original

Using Additional Imagery
Out of street, but leans into other
building
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Using Additional imagery - lean is much more
pronounced, blooming effect not resolved
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' Both buildings
& change to avoid lean
| into one another

Some

improvement,
but new lean into
back building

Cannot correct individual buildings without
impacting others — “domino” effect occurs
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Conclusion is that the additional imagery will not
support adequate resolution of building lean issues.

Next step: Sanborn to finalize building lean issue
and options with Pictometry, then discuss with
Dewberry and LA County.

Sanborn, Pictometry and Dewberry continuing
weekly status calls to identify actions and follow
through on issue resolution.
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Bundmg Outllne Project m§m

» Photogrammetric
compilation of building
outlines and building
heights using Pictometry
stereoimagery and AT
solutions

» City of Los Angeles scope
includes integration of
parcel landbase and non-
photogrammetric data
manipulation Lt
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Building Outlines
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r— Imagery Acquisition Consortiam 2 2

B oo Prioety Ranking - A of Juy B, 2009
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Project Status — Building Outlines
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Sanborn-Pictometry contract executed for photogrammetric
compilation
Project Kickoff 6/30

3 Pilot areas selected for LA County:
— Universal City
— West Rancho Dominguez — Victoria
— Green Valley - National Forest
3 Pilot areas selected for City of Los Angeles:
— San Fernando Valley with Residential and Commercial Land Use

— Downtown Area with Mixed Commercial, Public and Residential
Land Use

— South East Area with Industrial, Commercial, and Transportation
Land Use

LA County awaiting final funding from City of LA
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Pilot preparation and development initiating
Overall timeline 6-8 months for building outline
capture - detailed pilot and project delivery
schedule in development

Sanborn has established a secure online site to post
status, documentation, and manage actions
(SharePoint)

Next steps:

— Finalize schedule

— Pilot delivery
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