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Baldwin Hills Community Standards District (CSD) 

Meeting of the Multiple Agency Coordination Committee (MACC) 
Minutes: 9/17/09 

 
I. ATTENDEES (*absent) 

COUNTY OF LOSANGELES 
 Department of Regional Planning (DRP) 

Larry Jaramillo, Land Development Coordinating Center 
Leon Freeman, Zoning Enforcement  
John Peirson, MRS 

Los Angeles County Fire Department (LACoFD) 
Captain Frank Ledesma, Fire Prevention Division, Petroleum Chemical Unit 
Dennis DiMarzio, Fire Prevention Division, Petroleum Chemical Unit 

Department of Public Health (DPH)*  
Department of Public Works (DPW) 
 M. David Esfandi, Land Development Division 
 Steve Lipshie, Geotechnical & Materials Engineering Division 
CULVER CITY FIRE DEPARTMENT (CCFD) 

Richard Gallagher, Fire Marshall 
STATE OF CALIFORNIA 
Department of Conservation  

Ken Carlson, Division of Oil, Gas and Geothermal Resources (DOGGR) 
Paul Frost, Division of Oil, Gas and Geothermal Resources (DOGGR) 

Department of Justice 
Laurie Pearlman, Office of the Attorney General 

SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT (SCAQMD)* 
REGIONAL WATER QUALITY CONTROL BOARD (RWQCB)* 

 
Candace Salway, PXP 

 
II. PROCEDURES 

PXP was asked to attend the meeting to provide an update and review of CSD implementation to date.  
The Notice of Availability provided to the CAP and dated 6/23/09 was used to frame the discussions. 
To date, 24 of 27 required plans have been submitted and 24 of 30 required audits have been 
completed.  

 
III. CSD IMPLEMENTATION UPDATE 

DRP   
 Drilling Quiet Mode Plan – pending finalization 
 2009 Annual Drilling Plan – Approved 8/4/2009 
 Environmental Quality Assurance Program (EQAP) – pending finalization 
 Performance Bond – nearing submittal 
 Air Monitoring Plan – pending finalization 
 Signage requirements have been satisfied – signs installed 7/2/09  
 Odor Minimization Plan – pending finalization  
 Well Amortization Report - completed and on file 
 Spill Containment Response Training – per PXP this training is conducted annually with the 

next scheduled for early November 
 Oil Tank Pressure Monitoring and Venting System – installed and operational 
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 Construction Treatment Plan – pending finalization; plan consists of a series of constraint 
maps to indicate when further research is needed 

 Landscaping Plan is pending and is not part of the Master Grading Plan on file with DPW 
 Ground water Monitoring Plan – approved by RWQCB 9/16/09 
 Abandoned Well Testing- will be conducted in October 
 Newsletter was issued in May 
 Well identification signs are in place and per DOGGR specifications 
 Insurance Programs – have been accepted by CEO  
 Special Species Habitat Protection Plan (SSSHP) – pending finalization; in the meantime PXP 

will proactively train crews with existing training materials and will re-train after the SSSHP 
is finalized. 

 Updated ERP for Biological Resources has been submitted 
 Application for new Gas Plant Flare – pending finalization 
 Fugitive Dust Control Plan – pending finalization 

LACoFD  
 Emergency Response Plan – completed and on file  
 Annual Hazardous Materials Plan – completed and on file 
 Fire Protection Capabilities Audit – completed and on file 
 Community Alert Notification System – completed and on file 
 Gas Plant Audit and Seismic Assessment – completed and on file. Monthly corrective action 

updates to be submitted 
 Gas Plant Audit and Seismic Assessment- posting in the public domain raises a potential 

Homeland Security issue. Requests to review the document in person must be made directly to 
LACoFD 

 Safety Inspection Maintenance and Quality Assurance Program - posting in the public domain 
raises a potential Homeland Security issue.  Requests to review the document in person must 
be made directly to LACoFD 

DPW  
 Accumulated Ground Movement Implementation Plan and Study – pending finalization 
 Demonstrate Adequacy of Retention Basins – pending finalization 
 Ground Movement Monitoring Plan – pending finalization 
 Accelerometer – installed and operating.  Data is transmitted wirelessly in real-time to Cal 

Tech.  It was noted that the re-entry of space shuttle Discovery to EAFB on 9/11/09 was 
detected 

 Tank Seismic Assessment – Pending finalization 
 Erosion Control Plan – Pending finalization 
 Oil Field Waste Recycling Program – submitted and program in place 
 Water management plan - pending finalization 
 Secondary Containment of Oil –Tanks/Above-ground piping- has been submitted to 

DOGGR/DPW 
 

IV. NEXT MEETING 
DRP will send reminders for the next scheduled meeting which will be in six months (March 2010).  It 
was noted that any participating agency may call a meeting of the MACC at any time by contacting 
DRP 

 


