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Baldwin Hills Community Standards District (CSD)
Meeting of the Multiple Agency Coordination Committee (MACC)
Minutes: 9/17/09

I. ATTENDEES (*absent)
COUNTY OF LOSANGELES
Department of Regional Planning (DRP)
Larry Jaramillo, Land Development Coordinating Center
Leon Freeman, Zoning Enforcement
John Peirson, MRS
Los Angeles County Fire Department (LACoFD)
Captain Frank Ledesma, Fire Prevention Division, Petroleum Chemical Unit
Dennis DiMarzio, Fire Prevention Division, Petroleum Chemical Unit
Department of Public Health (DPH)*
Department of Public Works (DPW)
M. David Esfandi, Land Development Division
Steve Lipshie, Geotechnical & Materials Engineering Division
CULVER CITY FIRE DEPARTMENT (CCFD)
Richard Gallagher, Fire Marshall
STATE OF CALIFORNIA
Department of Conservation
Ken Carlson, Division of Qil, Gas and Geothermal Resources (DOGGR)
Paul Frost, Division of Qil, Gas and Geothermal Resources (DOGGR)
Department of Justice
Laurie Pearlman, Office of the Attorney General
SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT (SCAQMD)*
REGIONAL WATER QUALITY CONTROL BOARD (RWQCB)*

Candace Salway, PXP

Il. PROCEDURES
PXP was asked to attend the meeting to provide an update and review of CSD implementation to date.
The Notice of Availability provided to the CAP and dated 6/23/09 was used to frame the discussions.
To date, 24 of 27 required plans have been submitted and 24 of 30 required audits have been
completed.

I1l. CSD IMPLEMENTATION UPDATE
DRP

Drilling Quiet Mode Plan — pending finalization

2009 Annual Drilling Plan — Approved 8/4/2009

Environmental Quality Assurance Program (EQAP) — pending finalization
Performance Bond — nearing submittal

Air Monitoring Plan — pending finalization

Signage requirements have been satisfied — signs installed 7/2/09

Odor Minimization Plan — pending finalization

Well Amortization Report - completed and on file

Spill Containment Response Training — per PXP this training is conducted annually with the
next scheduled for early November

e QOil Tank Pressure Monitoring and Venting System — installed and operational
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e Construction Treatment Plan — pending finalization; plan consists of a series of constraint
maps to indicate when further research is needed
Landscaping Plan is pending and is not part of the Master Grading Plan on file with DPW
Ground water Monitoring Plan — approved by RWQCB 9/16/09
Abandoned Well Testing- will be conducted in October
Newsletter was issued in May
Well identification signs are in place and per DOGGR specifications
Insurance Programs — have been accepted by CEO
Special Species Habitat Protection Plan (SSSHP) — pending finalization; in the meantime PXP
will proactively train crews with existing training materials and will re-train after the SSSHP
is finalized.
e Updated ERP for Biological Resources has been submitted
e Application for new Gas Plant Flare — pending finalization
o Fugitive Dust Control Plan — pending finalization
LACoFD
e Emergency Response Plan — completed and on file
Annual Hazardous Materials Plan — completed and on file
Fire Protection Capabilities Audit — completed and on file
Community Alert Notification System — completed and on file
Gas Plant Audit and Seismic Assessment — completed and on file. Monthly corrective action
updates to be submitted
e (Gas Plant Audit and Seismic Assessment- posting in the public domain raises a potential
Homeland Security issue. Requests to review the document in person must be made directly to
LACoFD
e Safety Inspection Maintenance and Quality Assurance Program - posting in the public domain
raises a potential Homeland Security issue. Requests to review the document in person must
be made directly to LACoFD

DPW

Accumulated Ground Movement Implementation Plan and Study — pending finalization
Demonstrate Adequacy of Retention Basins — pending finalization

Ground Movement Monitoring Plan — pending finalization

Accelerometer — installed and operating. Data is transmitted wirelessly in real-time to Cal
Tech. It was noted that the re-entry of space shuttle Discovery to EAFB on 9/11/09 was
detected

Tank Seismic Assessment — Pending finalization

Erosion Control Plan — Pending finalization

Oil Field Waste Recycling Program — submitted and program in place

Water management plan - pending finalization

Secondary Containment of Oil —Tanks/Above-ground piping- has been submitted to
DOGGR/DPW

V. NEXT MEETING
DRP will send reminders for the next scheduled meeting which will be in six months (March 2010). It
was noted that any participating agency may call a meeting of the MACC at any time by contacting
DRP



