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CSD    
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SUBMITTED
REGULATORY 

AGENCY DRP REVIEW STATUS

Prior to the Start of Drilling

Drilling Quiet Mode Plan (or w/n 90 days 2/25/09) L.5.a, 
E.5.c

87, 
28

Identifies specific steps the operator shall take to 
minimize evening and nighttime noise from drilling and 
redrilling operations

Submitted 2/25/09 DRP, DPH Pending Review

Drilling, Redrilling, Well Abandonment and Well Pad 
Restoration Plan (or w/n 60 days 1/26/09)

L.16, 
E.26.c

93,
44-45

Describles all drilling, redrilling, abamdoment and 
restoration activities that may be conducted during the 
upcoming calendar year

Extension Granted: 
Submitted 2/3/09 DRP

Pending Review          
CAP COMMENTS DUE:  

(TBA)

Environmental Quality Assurance Program (EQAP) L.19.a, 
F.1

94,
56-57

Details how the operator will assure compliance with all 
provisions of the ordinance.  Requires annual report 
detailing the previous year's compliance. 

Submitted 2/25/09 DRP
Pending Review          

CAP COMMENTS DUE:  
(TBA)

On-Site Environmental Coordinator (ECC) F.2 57-58

Responsibilities include: monitoring day-to-day drilling 
and redrilling operations, assuring compliance, 
evaluating adequacy of drilling, redrilling, and 
construction, and reporting responsibilities to respective 
oversight agencies.

Verified   1/28/09 DRP Tech. Advisor Confirmed 
On-site Monitor Pending

Provide to the Department of Regional Planning a 
Performance Bond G.5.a 64

Ensures faithful performance by the operator of duties 
related to well abandonment, site restoration,  and 
environmental cleanup.

Pending Completion DRP Pending Review

Air Monitoring Plan L.2.b
E.2.d

80-81,
13

Requires operator to monitor for hydrogen sulfide and 
total hydrocarbon vapors.  Monitors will provide 
automatic alarm and thresholds to stop work.

Submitted 2/25/09 DRP Pending Review

30 Days          ON OR BEFORE 12/27/08

Update Emergency Response Plan (ERP) L.1.d, 
E.1.c

80, 
12

Comply with all EPA, CCR and DOT regulations relating 
to emergency action plans and spill prevention control 
and countermeasure plans.

Submitted 12/19/08 FIRE Verified

Post sign at the main entrance of the oil field L.10.b,
E.13.b

90,
37

To include contact telephone number.  To be maintained 
in good condition, and in compliance with Part 10 of Ch. 
22.52 of Title 22

       Plot Plan      
Submitted 12/22/08 DRP Pending Review

Annual Hazardous Materials Plan L.15,
E.25

92,
44

Plan provides the location of where hazardous materials 
are stored at the oil field. Submitted 12/22/08 FIRE Pending Review

Civil Penalties and Performance Security Deposit I.1 69-70 Penalties will be assessed if Operator fails to correct 
violations to satisfaction of the Director.  Submitted 12/23/08 DRP Verified
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60 Days          ON OR BEFORE 1/26/09

Posting of Perimeter Identification Signs L.10.a,
E.13.a

90,
37

To include Operator toll-free number, Regional Planning 
Zoning Enforcement and the SCAQMD. Signage shall 
comply with Part 10 of Chapter 22.52 of Title 22

      Plot Plan       
Submitted  1/26/09 DRP Pending Review

Posting of other Required Signage L.10.c,
E.13.c

90-91,
38

Any other signs required by County, State, and Federal 
regulations. Signage shall comply with Part 10 of 
Chapter 22.52 of Title 22

      Plot Plan       
Submitted  1/26/09 DRP Pending Review

Director to establish a MACC L.20
G.8

94,
66-67

Copies of all monitoring and compliance reports, plans 
etc. shall be submitted to the MACC Completed 1/19/09 DRP Confirmed

Director to establish a CAP L.21.a
J.1

95,
71-73

A notice of availability of all monitoring and compliance 
paperwork will be provided to the CAP as soon as 
available.

Completed 1/19/09 DRP Confirmed

90 Days          ON OR BEFORE 2/25/09

Spill Containment Response Training L.1.c,
E.1.b

80,
11

Requires operator to conduct training and have available 
at all times sufficient equipment and facilities to respond 
to a spill of the largest oil tank.

Completed 2/25/09 DRP     Training Confirmed     
Site Inspection Pending  

Odor Minimization Plan L.2.a    (a)
E.2.c

80-81,
12-13

Shall address all issues relating to odors from oil 
operations Submitted 2/25/09 DRP Pending Review

Propane and Natural Gas Liquids Bullets Fireproofing L.3.a
E.3.b

82-83,
20

Requires fire proofing insulation that has a 2 hour 
minimum fire rating and an automatic deluge system. Submitted 2/23/09 FIRE Verified

Accumulated Ground Movement Implementation Plan L.4.d    (a) 86 The plan shall identify the survey measurement 
parameters. Submitted 2/23/09 DPW/DOGGR Pending Review

Insurance Programs G.4 63-64 Provide evidence of insurance coverage that meets 
County requirements. Submitted 2/25/09 DRP Pending Review

Establish an information Website L.21.b
J.2.c

95,
73

Requires operator to maintain and update information on 
general operations and drilling/production activities. Completed 1/20/09 DRP Completed

120 Days          ON OR BEFORE 3/27/09

Fire Protection Capabilities Audit L.1.a 79

Audit results and corrective action plans submitted to 
Fire Chief in compliance with applicable codes.  
Requires monthly updates on the corrective action plan 
until completion.

Submitted  3/26/09 FIRE Pending Review
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CAN (Community Alert Notification) System Design L.1.b    (a)
E.1.a

79-80,
11

Develop a system for the automatic notification of area 
residents and businesses in the event of an emergency 
at the oil field. 

Submitted 3/26/09 FIRE Pending Review

Application for Meteorlogical Station L.2.d    (a)
E.2.j

81-82,
17-18

Design of the meteorlogical station shall meet all EPA 
and SCAQMD guidelines Submitted 3/26/09 SCAQMD Pending Review

Well Amortization Report L.2.f
E.2.n

82,
19

Inventoy all existing wells located within 400 ft from 
developed areas or 20 ft from any public roadway and 
provide amortization/abandonment schedule based on 
useful economic life.

Submitted  3/26/09 DRP Pending Review

Gas Plant Audit and Seismic Assessment L.3.b 83-84

Audit results and correcttive action plans submitted to 
Fire Chief in compliance with applicable codes.   
Requires monthly updates to the corrective action plan 
until completion.

Two Week 
Extension  

Submitted   4/6/09
FIRE Pending Review

Demonstrate Adequacy of Retention Basins L.3.d
E.3.d.ii

84,
21

Retention Basins must be adequately sized and 
maintained to handle a 100-year storm event plus a 
potential spill of the volume of the largest tank that would 
drain into each basin.

Submitted  3/27/09 DPW Pending Review

Application for a new Gas Plant Flare L.5.b    (a) 87-88
Capable of handling the full volume of gas without 
elevating vibration levels or low-frequency ambient noise 
levels at the outer boundary line.

Submitted 3/26/09 SCAQMD Pending Review

Archaelogical Training Materials                       
(Cultural Resources)

L.7.a
E.8.b

89,
34

Personnel involved in ground disturbance activities shall 
receive cultural resources training.  Training materials to 
be created by a qualified archaeologist.

Submitted 3/26/09 DRP Pending Review

Fuguitive Dust Control Plan L.2.e
E.2.p

82,
19-20 Comply with SCAQMD Fugitive Dust Control Measures. Submitted 3/26/09 SCAQMD Pending Review

No Littering Signs L.10.e
E.13.e

91,
38

Shall be posted at all oil field entrances. Signage shall 
comply with Part 10 of Chapter 22.52 of Title 22

Plot Plan          
Submitted  1/26/09 DRP Pending Review

180 Days          ON OR BEFORE 5/26/09

Oil Tank Pressure Monitoring and Venting System L.2.c
E.2.f

81,
16-17

Operator to ensure that all oil tanks or tanks that could 
contain oil have a  fully operational pressure monitoring 
system that notifies the operator via an alarm if pressure 
in the tank gets within 10% of tank relief pressure

Pending Submittal DRP Pending Review

Ground Movement Monitoring Plan L.4.e
E.4.e

86-87,
24-25

Plan for annual surveys of vertical and horizontal ground 
movement conducted by a licensed surveyor. Pending Submittal DOGGR, DPW Pending Review
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Install Accelerometer L.4.a
E.4.g

84-85,
26

Measures site specific ground accelerations caused by 
any seismic event in the region and transmits readings in 
real time to the Caltech Seismologcal Laboratory.

Pending Submittal DRP Pending Review

Tank Seismic Assessment L.4.b 85
Seismic assessment prepared by a licensed engineer of 
all tanks greater than 5,000 barrels that contain or could 
contain oil.

Pending Submittal DPW Pending Review

Erosion Control Plan L.4.c
E.4.c

85-86,
23

Plan to prevent mud or other substances from washing 
into public streets or surrounding property Pending Submittal DPW Pending Review

Special Status Species and Habitat Protection Plan L.6.a
E.7.b

88,
31

Plan prepared by a qualified biologist to ensure the 
protection of special status species and habitats Pending Submittal DRP Pending Review

Updated ERP for Biological Resources L.6.b
E.1.c, E.7.a

88,
12, 30

Update to the ERP that addresses the protection of 
sensitive biological resources and the procedures that 
would be use to revegetate any areas disturbed during 
an oil spill or clean up activities. 

Pending Submittal DRP Pending Review

Construction Treatment Plan L.7.b
E.8.c

89,
34-35

Plan prepared by a qualified archaeologist to ensure that 
any new archeological discovereis are adequately 
recorded and evaluated.

Pending Submittal DRP Pending Review

Landscaping Plan L.8    (a) 89-90
Plan prepared by a licensed landscape architect that is 
consistent with the conceptual design to beautify and 
screen the oil field 

Pending Submittal DRP
     Pending Review       

CAP COMMENTS DUE: 
(TBA)

Oil Field Waste Recycling Plan L.9
E.11.c

90,
36 Plan to address the recycling of oil field waste. Pending Submittal DPW Pending Review

Oil Well Identification Signs L.10.d
E.13.d

91,
38

Signs that include well name and number placed at each 
well location to comply with Part 10 of Ch. 22.52 of Title 
22, 

Plot Plan          
Submitted  1/26/09 DRP Pending Review

Water Management Plan L.12
E.18

91,
41-42

The plan includes best management practices, water 
conservation measures, the use of drip irrigations 
system, and surface water runoff for dust suppression 
and landscaping.

Pending Submittal DRP, DPW Pending Review

Unused/Abandonded Equipment Removal Plan L.14    (b) 92 Plan for the removal of equipment that is no longer in 
service and can be removed. Pending Submittal DRP Pending Review

Active Pipeline Plot Plan L.17.a
E.28.f.ii

93,
49

Plan showing the approximate location of all active 
pipelines located outside the outer boundary line. Pending Submittal FIRE Pending Review
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Tank Bottom Leak Detection Program L.18
E.29.e

93,
52

Program for controlling and detecting tank bottom leaks 
on all tanks at the oil field Pending Submittal FIRE Pending Review

Safety Inspection, Maintenance and Quality Assurance 
Program (SIMQAP)

L.19.b
F.3

94,
58-59

Program provides for inspection of construction 
techniques, regular maintenance and safety inspections, 
periodic safety audits, corrosion monitoring and leak 
detection, and inspections of all trucks carry hazaardous 
and or flammable material prior to loading.

Pending Submittal DRP, FIRE Pending Review

Annual Community Meetings L.21.c
J.2.a

95,
73

Annual meetings to provide the community with updates 
on oil field operations. Pending Completion DRP Pending Review

Within 1 Year          ON OR BY 11/27/09

Secondary Containment for Oil - Tank Areas L.3.c
E.3.d.i

84,
21

All new oil tank areas in the oil field shall have berms or 
walls able to contain 110% of the largest oil tank volume. Pending Completion FIRE Pending Review

Secondary Containment for Oil -  Above Ground 
Piping

L.3.e
E.3.d.ii

84,
21

All above ground piping in the oil field that contains or 
could contain oil shall be protected by basins, berms, 
and/or walls.

Pending Completion DPW Pending Review

Groundwater Monitoring Program L.13
E.19

92,
42

Develop, implement and carry out a groundwater quality 
monitoring program. Pending Completion RWQCB Pending Review

Submit to Fire Chief Plot Plan of all active pipelines 
regulated by DOT/CSFM

L.17.b
E.27.f

93,
49

Plan will be submitted w/n 30 days of any new pipelines 
or the relocation of an existing pipeline. Pending Submittal FIRE Pending Review

Abandoned Well Testing E.31 53 Conduct annual hydrocarbon vapor testing of areas 
within the oil field that contain abandoned well. Pending Submittal DRP, DOGGR Pending Review

Newsletter J.2.b. 73 Operator to publish an informational newsletter annually. Pending Submittal DRP Pending Review


