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CSD CSD DATE REGULATORY
COMPLIANCE REQUIREMENT - Page # DESCRIPTION SUBMITTED AGENCY DRP REVIEW STATUS
Prior to the Start of Drilling
L5a 87 Identifies specific steps the operator shall take to
Drilling Quiet Mode Plan (or w/n 90 days 2/25/09) E5<: 28’ minimize evening and nighttime noise from drilling and Submitted 2/25/09 DRP, DPH Pending Review
e redrilling operations
- - Describles all drilling, redrilling, abamdoment and . Pending Review
Drilling, Redrilling, Well Abandonment and Well Pad L.16, 93, . I ' . Extension Granted: .
Restoration Plan (or w/n 60 days 1/26/09) E 26.c 44-45 restora_tlon activities that may be conducted during the Submitted 2/3/09 DRP CAP COMMENTS DUE:
upcoming calendar year (TBA)
L19a 04 Details how the operator will assure compliance with all Pending Review
Environmental Quality Assurance Program (EQAP) .F 1 ' 56-5’7 provisions of the ordinance. Requires annual report Submitted 2/25/09 DRP CAP COMMENTS DUE:
' detailing the previous year's compliance. (TBA)
Responsibilities include: monitoring day-to-day drilling
and redrilling operations, assuring compliance, . )
On-Site Environmental Coordinator (ECC) F.2 57-58 |evaluating adequacy of drilling, redrilling, and Verified 1/28/09 DRP Tech._ Adwsqr Conf|rmed
; . P . On-site Monitor Pending
construction, and reporting responsibilities to respective
oversight agencies.
. . . Ensures faithful performance by the operator of duties
Provide to the Department of Regional Planning a G.5.a 64 related to well abandonment, site restoration, and Pending Completion DRP Pending Review
Performance Bond .
environmental cleanup.
L2b 80-81 Requires operator to monitor for hydrogen sulfide and
Air Monitoring Plan o ' |total hydrocarbon vapors. Monitors will provide Submitted 2/25/09 DRP Pending Review
E.2.d 13 ]
automatic alarm and thresholds to stop work.
30 Days ON OR BEFORE 12/27/08
Lid 80 Comply with all EPA, CCR and DOT regulations relating
Update Emergency Response Plan (ERP) E 1 c’ 12’ to emergency action plans and spill prevention control Submitted 12/19/08 FIRE Verified
- and countermeasure plans.
L10.b 90 To include contact telephone number. To be maintained Plot Plan
Post sign at the main entrance of the oil field A ! in good condition, and in compliance with Part 10 of Ch. . DRP Pending Review
E.13.b 37 ; Submitted 12/22/08
22.52 of Title 22
Annual Hazardous Materials Plan L.15, 92, Plan provides the I.Oc.a“on of where hazardous materials Submitted 12/22/08 FIRE Pending Review
E.25 44 are stored at the oil field.
Civil Penalties and Performance Security Deposit 1.1 69-70 Penalties will be assessed if Operator fails to correct Submitted 12/23/08 DRP Verified

violations to satisfaction of the Director.
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CSD CSD DATE REGULATORY
COMPLIANCE REQUIREMENT - Page # DESCRIPTION SUBMITTED AGENCY DRP REVIEW STATUS
60 Days ON OR BEFORE 1/26/09
L10a 90 To include Operator toll-free number, Regional Planning Plot Plan
Posting of Perimeter Identification Signs E 13.a’ 37’ Zoning Enforcement and the SCAQMD. Signage shall Submitted 1/26/09 DRP Pending Review
— comply with Part 10 of Chapter 22.52 of Title 22
_ _ _ L.10.c, 90-91, Any other signs required by County,‘State, and Federal Plot Plan . _
Posting of other Required Signage regulations. Signage shall comply with Part 10 of . DRP Pending Review
E.13.c 38 f Submitted 1/26/09
Chapter 22.52 of Title 22
. . L.20 94, Copies of all monitoring and compliance reports, plans )
Director to establish a MACC G8 66-67 |etc. shall be submitted to the MACC Completed 1/19/09 DRP Confirmed
L2la 05 A notice of availability of all monitoring and compliance
Director to establish a CAP J 1' 71_7'3 paperwork will be provided to the CAP as soon as Completed 1/19/09 DRP Confirmed
' available.
90 Days ON OR BEFORE 2/25/09
Requires operator to conduct training and have available . )
Spill Containment Response Training Llc, 80, at all times sufficient equipment and facilities to respond | Completed 2/25/09 DRP . Trammg_ Conflrmc_ad
E.1.b 11 ) . Site Inspection Pending
to a spill of the largest oil tank.
Odor Minimization Plan L2a (@ 80-81, |Shall gddress all issues relating to odors from oil Submitted 2/25/09 DRP Pending Review
E.2.c 12-13 |operations
Propane and Natural Gas Liquids Bullets Fireproofing L3a 8283, quuwes fl.re prqoflng insulation tha't has a 2 hour Submitted 2/23/09 FIRE Verified
E.3.b 20 minimum fire rating and an automatic deluge system.
Accumulated Ground Movement Implementation Plan L4d (a) 86 -;:I)-Zreapmli?ef:a” identify the survey measurement Submitted 2/23/09 DPW/DOGGR Pending Review
Provide evidence of insurance coverage that meets . . .
Insurance Programs G4 63-64 . Submitted 2/25/09 DRP Pending Review
County requirements.
Establish an information Website L.21b 9%, Requires opere_xtor to ma|qt§|n and uDd.ate |nfc_)r_n_1at|on on Completed 1/20/09 DRP Completed
J.2.c 73 general operations and drilling/production activities.
120 Days ON OR BEFORE 3/27/09
Audit results and corrective action plans submitted to
Fire Protection Capabilities Audit L.la 79 Fire Chief in compliance with applicable codes. Submitted 3/26/09 FIRE Pending Review

Requires monthly updates on the corrective action plan
until completion.
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CSD CSD DATE REGULATORY
COMPLIANCE REQUIREMENT - Page # DESCRIPTION SUBMITTED AGENCY DRP REVIEW STATUS
Lib (a) 70-80 Develop a system for the automatic notification of area
CAN (Community Alert Notification) System Design ’ E 1a 11 ' |residents and businesses in the event of an emergency | Submitted 3/26/09 FIRE Pending Review
o at the oil field.
o . . L2d (a) 81-82, |[Design of the meteorlogical station shall meet all EPA . . .
Application for Meteorlogical Station 2] 17-18 |and SCAQMD guidelines Submitted 3/26/09 SCAQMD Pending Review
Inventoy all existing wells located within 400 ft from
L L.2.f 82, developed areas or 20 ft from any public roadway and . ) )
Well Amortization Report Eon 19 provide amortization/abandonment schedule based on Submitted 3/26/09 DRP Pending Review
useful economic life.
Audit results and correcttive action plans submitted to
Fire Chief in compliance with applicable codes Two Week
Gas Plant Audit and Seismic Assessment L.3.b 83-84 . p P ) ’ Extension FIRE Pending Review
Requires monthly updates to the corrective action plan .
. . Submitted  4/6/09
until completion.
Retention Basins must be adequately sized and
) . L.3.d 84, maintained to handle a 100-year storm event plus a . ) )
Demonstrate Adequacy of Retention Basins E3dii 21 potential spill of the volume of the largest tank that would Submitted 3/27/09 DPW Pending Review
drain into each basin.
Capable of handling the full volume of gas without
Application for a new Gas Plant Flare L.5b (a) 87-88 |elevating vibration levels or low-frequency ambient noise | Submitted 3/26/09 SCAQMD Pending Review
levels at the outer boundary line.
. - . Personnel involved in ground disturbance activities shall
Archaelogical Training Materials L.7.a 89, receive cultural resources training. Training materials to | Submitted 3/26/09 DRP Pending Review
(Cultural Resources) E.8.b 34 e .
be created by a qualified archaeologist.
L L.2.e 82, . - . . )
Fuguitive Dust Control Plan E2p 19-20 Comply with SCAQMD Fugitive Dust Control Measures. | Submitted 3/26/09 SCAQMD Pending Review
S . L.10.e 91, Shall be posted at all oil field entrances. Signage shall Plot Plan ) )
No Littering Signs E.13.e 38 |comply with Part 10 of Chapter 22.52 of Title 22 Submitted 1/26/09 DRP Pending Review
180 Days ON OR BEFORE 5/26/09
Operator to ensure that all oil tanks or tanks that could
. - . L.2.c 81, contain oil have a fully operational pressure monitoring . . . .
Oil Tank Pressure Monitoring and Venting System Eof 16-17 |system that notifies the operator via an alarm if pressure Pending Submittal DRP Pending Review
in the tank gets within 10% of tank relief pressure
Ground Movement Monitoring Plan L.4.e 86-87, |Plan for annual surveys of v'ert|ca| and horizontal ground Pending Submittal DOGGR, DPW Pending Review
E.d.e 24-25 |movement conducted by a licensed surveyor.
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CSD CSD DATE REGULATORY
COMPLIANCE REQUIREMENT - Page # DESCRIPTION SUBMITTED AGENCY DRP REVIEW STATUS
Laa 84-85 Measures site specific ground accelerations caused by
Install Accelerometer T ' |any seismic event in the region and transmits readings in | Pending Submittal DRP Pending Review
E.4.9 26 . h
real time to the Caltech Seismologcal Laboratory.
Seismic assessment prepared by a licensed engineer of
Tank Seismic Assessment L.4.b 85 all tanks greater than 5,000 barrels that contain or could | Pending Submittal DPW Pending Review
contain oil.
Erosion Control Plan L.4.c 85-86, Elan to prevent mud or other ;ubstances from washing Pending Submittal DPW Pending Review
E.d.c 23 into public streets or surrounding property
. . . . L.6.a 88, Plan prepared by a qualified biologist to ensure the . . ) )
Special Status Species and Habitat Protection Plan E7b 31 protection of special status species and habitats Pending Submittal DRP Pending Review
Update to the ERP that addresses the protection of
. . L.6.b 88, sensitive biological resources and the procedures that . . . .
Updated ERP for Biological Resources Elc E7a 12,30 |would be use to revegetate any areas disturbed during Pending Submittal DRP Pending Review
an oil spill or clean up activities.
L7b 89 Plan prepared by a qualified archaeologist to ensure that
Construction Treatment Plan E.8'c 34_3;5 any new archeological discovereis are adequately Pending Submittal DRP Pending Review
- recorded and evaluated.
Plan prepared by a licensed landscape architect that is Pending Review
Landscaping Plan L.8 (a) 89-90 |consistent with the conceptual design to beautify and Pending Submittal DRP CAP COMMENTS DUE:
screen the oil field (TBA)
- . L.9 90, . S . . . )
Oil Field Waste Recycling Plan Ellc 36 Plan to address the recycling of oil field waste. Pending Submittal DPW Pending Review
L10.d 91 Signs that include well name and number placed at each Plot Plan
Oil Well Identification Signs E13.d 38 \;V;II location to comply with Part 10 of Ch. 22.52 of Title Submitted 1/26/09 DRP Pending Review
The plan includes best management practices, water
L.12 91, conservation measures, the use of drip irrigations . . . .
Water Management Plan E 18 4142 |system, and surface water runoff for dust suppression Pending Submittal DRP, DPW Pending Review
and landscaping.
Unused/Abandonded Equipment Removal Plan L.14 (b) 92 Plan_ for the removal of equipment that is no longer in Pending Submittal DRP Pending Review
service and can be removed.
) - L.17.a 93, Plan showing the approximate location of all active . . ) )
Active Pipeline Plot Plan E 281 i 49 pipelines located outside the outer boundary line. Pending Submittal FIRE Pending Review
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CSD CSD DATE REGULATORY
COMPLIANCE REQUIREMENT - Page # DESCRIPTION SUBMITTED AGENCY DRP REVIEW STATUS
) L.18 93, Program for controlling and detecting tank bottom leaks . . ) )
Tank Bottom Leak Detection Program E 296 50 on all tanks at the oil field Pending Submittal FIRE Pending Review
Program provides for inspection of construction
. . . techniques, regular maintenance and safety inspections,
Safety Inspection, Maintenance and Quality Assurance L.19.b 94, periodic safety audits, corrosion monitoring and leak Pending Submittal DRP, FIRE Pending Review
Program (SIMQAP) F.3 58-59 . : h
detection, and inspections of all trucks carry hazaardous
and or flammable material prior to loading.
Annual Community Meetings L21lc 9, Annga! meetings .to provide the community with updates Pending Completion DRP Pending Review
J.2.a 73 on oil field operations.
Within 1 Year ON OR BY 11/27/09
. . L.3.c 84, All new oil tank areas in the oil field shall have berms or . . . .
Secondary Containment for Oil - Tank Areas E3di 21 walls able to contain 110% of the largest oil tank volume. Pending Completion FIRE Pending Review
Secondary Containment for Oil - Above Ground L.3.e 84, All above gr_oun_d piping in the oil field that_contalns or ) . . .
o . could contain oil shall be protected by basins, berms, Pending Completion DPW Pending Review
Piping E.3.d.ii 21
and/or walls.
Groundwater Monitoring Program L13 92, Devglop, implement and carry out a groundwater quality Pending Completion RWQCB Pending Review
E.19 42 monitoring program.
Submit to Fire Chief Plot Plan of all active pipelines L.17.b 93, Plan will be submitted w/n 30 days of any new pipelines . . ) )
regulated by DOT/CSFM E.27.f 49 or the relocation of an existing pipeline. Pending Submittal FIRE Pending Review
. Conduct annual hydrocarbon vapor testing of areas . . ) )
Abandoned Well Testing E.31 53 . e . Pending Submittal DRP, DOGGR Pending Review
within the oil field that contain abandoned well.
Newsletter J.2.b. 73 Operator to publish an informational newsletter annually. | Pending Submittal DRP Pending Review




